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TABLE 20 
CORRECTIVE MEASURES STUDY AND IMPLEMENTATION COMPLIANCE SCHEDULE 

FOR SOLID WASTE MANAGEMENT UNITS (SWMUS) 

RFI ACTIVITY DUE DATE 

SUBMIT CMS WORKPLAN (TASK I & II) 
Within sixty (60) calendar days of the Executive Secretary's 
approval of the RCRA Facility Investigation Final Report. 

SUBMIT DRAFT CMS REPORT (TASK I, II, & III) 
Within three hundred (300) calendar days of the Executive 
Secretary's approval of the CMS Workplan. 

SUBMIT FINAL CMS REPORT (TASK I, II & III) 
Within sixty (60) calendar days of receiving the Executive 
Secretary's comments on the draft CMS Report. 

SUBMIT DRAFT CMI PROGRAM PLAN (TASK IV.A.) 
Within ninety (90) calendar days of the Executive Secretary's 
approval of the final CMS report. 

SUBMIT DRAFT CMI PROGRAM PLAN (TASK IV.A.) 
Within sixty (60) calendar days of the Executive Secretary's 
comments on the draft CMI Program Plan. 

SUBMIT CORRECTIVE MEASURES DESIGN 
PRELIMINARY DESIGN APPROXIMATELY 30% 
COMPLETE 

As specified in the Executive Secretary approved CMI 
Program Plan. 

SUBMIT CORRECTIVE MEASURES DESIGN 
PRELIMINARY DESIGN APPROXIMATELY 60% 
COMPLETE 

As specified in the Executive Secretary approved CMI 
Program Plan. 

SUBMIT CORRECTIVE MEASURES DESIGN 
PRELIMINARY DESIGN APPROXIMATELY 95% 
COMPLETE 

As specified in the Executive Secretary approved CMI 
Program Plan. 

SUBMIT FINAL CORRECTIVE MEASURES DESIGN 
As specified in the Executive Secretary approved CMI 
Program Plan. 

PROGRESS REPORTS ON TASKS I THROUGH IV 

Quarterly, every ninety (90) calendar days beginning ninety 
(90) days after the Executive Secretary's approval of the final 
RFI report. 

SUBMIT DRAFT CQA PROGRAM PLAN (TASK IV.C) 
As specified in the Executive Secretary approved CMI 
Program Plan. 

SUBMIT FINAL CQA PROGRAM PLAN 
Within sixty (60) calendar days of the Executive Secretary's 
approval of the draft CQA. 

CONSTRUCTION OF CORRECTIVE MEASURES 
Within sixty (60) calendar days of the Executive Secretary's 
approval of the final CQA. 

PREFINAL INSPECTION 
Forty-five (45) calendar days following report of prefinal 
inspection. 

CORRECTIVE MEASURE CONSTRUCTION REPORT 
Within ninety (90) days following completion of 
construction. 
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TABLE 20 
CORRECTIVE MEASURES STUDY AND IMPLEMENTATION COMPLIANCE SCHEDULE 

FOR SOLID WASTE MANAGEMENT UNITS (SWMUS) 

RFI ACTIVITY DUE DATE 

CORRECTIVE MEASURES IMPLEMENTATION 
QUARTERLY PROGRESS REPORTS 

Quarterly, every ninety (90) days after the Executive 
Secretary approves the final CMS Report. 


